

# Migration Services

## World to EnterpriseOne 9.2

Make sure your JD Edwards migration from World to E1 lands in the right place!

Since 1992, the Minardi Consulting Group has been providing quality consulting services to the Enterprise Resource Planning (ERP) software market. Our experience in implementing and upgrading both JD Edwards World and E1 has us well positioned to provide a full range of services to support your migration effort.

A direct migration path exists from JDE World to EnterpriseOne. The software vendor is the same, much of the terminology and the file structure is the same but there is much to consider when planning a JDE migration project. For example:

- Green Screen to the New E1 Use Interface
- Reports do not migrate
- Integrations need to be reconfigured
- New functionality and processing options need to be addressed
- Functionality Gaps need to be identified
- The need for existing modifications
- Technical architecture changes

MCG follows Oracle’s recommendation to use the direct migration toolset to move your existing World Data to EnterpriseOne (E1) then conducting a Pilot Project with your core team to evaluate usage of the system going forward.

Design decisions and knowledge transfer can be made in real time, not conceptually, while evaluating E1 with a customer’s actual data. Aside from reports, integrations and potential customizations, the customer can quickly move to E1.

The actual time it will take to complete the “entire” project will depend on the extent of business process changes or any other requirements deemed necessary to move forward.



### Approach and Tasks

**Phase 1:** Establish E1 Technical Environment and Perform W- E1 Data Migration

Task: Plan

- Organize Project
- Identify Teams and define roles/responsibilities
- Create Project Plan

Task: Establish E1 Environment

- Review MTR’s and Technology Plan
- Load JDE software/Configure Servers

Task: Migrate Data

- Prepare JDE World Data for migration
- Execute migration scripts
- Functional set-up, configuration and test

Task: Phase 2 Planning

- Schedule E1 Education sessions
- Confirm pilot approach and objectives

**Phase 2:** Core Team Education and Pilot

Task: E1 Navigation and Functionality Review

- Navigation Training
- Functionality review
- Review key business processes in E1 environment
- Review of existing software modifications

Task: Execute Pilot

- Conduct Design Workshops
- Perform Gap Analysis

**For more information please visit our website or contact us at: [info@Minardigroup.com](mailto:info@Minardigroup.com)**